233 South Wacker Drive
Suite 800, Sears Tower
Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
www.chicagoareaplanning.org

CMAQ Project Selection Committee Meeting
Annotated Agenda
April 11, 2008
10:30 a.m.

DuPage County Conference Room
233 S. Wacker Drive, Suite 800, Sears Tower
Chicago, Illinois

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmag/minutes.aspx

1.0 Call to Order and Introductions 10:30 a.m.
Ross Patronsky, Committee Chair

2.0 Agenda Changes and Announcements

3.0 Project Changes
3.1 CDOT - Carroll Avenue Busway (TIP ID 01-04-0004)
The sponsor is requesting a scope change.
3.2 Brookfield — Pedestrian Bridge over Salt Creek (TIP ID 05-06-0003)
The sponsor requests a cost increase.
3.3 Romeoville - IL 53/Independence Blv at University Pwy (TIP ID 12-05-0002)
The sponsor requests a cost increase.
3.4 Palos Heights — Lake Katherine Dr/Lake Katherine Bike Path Extension(TIP ID 06-
06-0005)
The sponsor requests a cost increase.
3.5 IDOT -1l 132/Grand Ave at US 41/Skokie Hwy Interchange Improvement (TIP ID
10-99-0003)
The sponsor requests a cost increase.
3.6 Northlake — Wolf Rd Sidewalks at Soffel Ave (TIP ID 04-06-0034)
The sponsor requests a change in the fiscal year for construction funds.
ACTION REQUESTED: Approval of staff recommendations, barring discussion of any
individual project

4.0 Other Business

5.0 Public Comment
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This is an opportunity for comments from members of the audience. The amount of time
available to speak will be at the chair’s discretion. It should be noted that the exact time for the
public comment period will immediately follow the last item on the agenda.

6.0 Next Meeting

The next meetings will be determined at this time.

7.0 Adjournment

CMAQ Project Selection Committee Members:

Ross Patronsky, Chair Les Nunes Jeff Schielke
Martin Buehler Mark Pitstick
Luann Hamilton Mike Rogers

Attending CMAQ Project Selection Committee Meetings at Sears Tower:

CMAQ Project Selection Committee meetings are public meetings; the public is invited to
attend. Passes are available for people attending these meetings at the CMAP offices. If you
wish to attend but have not attended meeting regularly, please call or e-mail Doug Ferguson
(312-386-8824, dferguson@cmap.illinois.gov) in advance to be added to the list. For requests or
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.
A driver’s license, state ID, or passport will be required to enter.
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233 South Wacker Drive
Suite 800, Sears Tower
Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM
To: CMAQ Project Selection Committee
Date: April 9, 2008
From: Ross Patronsky, Senior Planner; Doug Ferguson, Associate Planner
Re: CMAQ Project Change Requests

Six sponsors have requested project changes. The net change in the federal amount
programmed resulting from the requests is $?. The sponsors’ requests are attached.

CDOT - Carroll Avenue Busway (TIP ID 01-04-0004)

The sponsor is requesting a scope change for the subject project, changing the approved phase
from Engineering I to Alternatives Analysis. The project was programmed in FY 2004 for
$1,600,000 federal ($2,000,000 total) for Engineering I. The total anticipated project cost at that
time was $52,000,000.

In preparing to initiate the project, CDOT has determined that they need to conduct an
Alternatives Analysis to qualify for New Start or Small Start funding from the Federal Transit
Administration. At this point, there is no change in the project cost, so the project ranking will
not change.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the scope change request for Carroll Avenue Busway (TIP ID 01-
04-0004), changing the approved project phase from Engineering I to Alternatives
Analysis.

Brookfield — Pedestrian Bridge over Salt Creek (TIP ID 05-06-0003)

The sponsor is requesting a cost increase for the above project in the amount of $77,200 federal.
The project was programmed in FY 2006 for $176,000 federal ($220,000 total). Engineering has
been completed, and construction is scheduled for the June letting.

cmaq08003.doc



The final cost estimate is $271,500 for construction and construction engineering. The increase
from the initial estimate is due to general increases in construction costs.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per ton of VOC
eliminated increased from $222,643 to $320,303; its rank was unchanged at second.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for Pedestrian Bridge over Salt Creek (TIP ID
05-06-0003) in the amount of $77,200 federal for total CMAQ funding of $253,500
federal ($316,500 total).

Romeoville - IL 53/Independence Blv at University Pwy (TIP ID 12-05-0002)

The sponsor is requesting a cost increase for the above project in the amount of $300,800 federal.
The project was programmed in FY 2005 for engineering and construction of an intersection
improvement project for $542,000 federal ($677,000 total).

The increase in construction costs was the result of higher material costs, additional IDOT
requirements for drainage and pavement and a “mobilization” pay item requirement that were
not included in the original cost estimates. The project is on schedule for the June letting.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per ton of VOC
eliminated increased from $2,699,834 to $4,199,298; its rank dropped from 12% to 16t among FY
2005 intersection improvement projects, dropping the project below four projects not
programmed. Of the four projects, two are included as part of larger projects currently
programmed in the TIP.

Recommendation to the CMAQ Project Selection Committee:

. Consider the cost increase for Romeoville - IL 53/Independence Blv at University Pwy
(TIP ID 12-05-0002) in the amount of $300,800 federal for total CMAQ funding of
$842,800 federal ($1,053,000 total).

Palos Heights — Lake Katherine Dr/Lake Katherine Bike Path Extension (TIP ID 06-06-0005)

The sponsor is requesting a cost increase for the above project in the amount of $53,338 federal.
The project was programmed in FY 2006 for construction of a bicycle facility for $53,531 federal
($66,914 total). Project is currently out for bid through the March 7, 2008 letting and the initial
bids have come in higher than anticipated.
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The project’s benefit ranking was re-evaluated. With the cost increase, the cost per ton of VOC
eliminated increased from $234,290 to $467,733; its rank remained 1%t among FY 2006 bicycle
facility projects

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for Palos Heights — Lake Katherine Dr/Lake
Katherine Bike Path Extension (TIP ID 06-06-0005) in the amount of $53,338 federal
for total CMAQ funding of $106,869 federal ($133,586 total).

IDOT - 1l 132/Grand Ave at US 41/Skokie Hwy Interchange Improvement (TIP ID 10-99-
0003)

The sponsor is requesting a cost increase for the subject project. This project was originally
programmed in 1999 and 2003 for $9,600,000 federal ($12,000,000 total) for construction. Since
that time, the costs have increased, and the State is requesting an additional $100,000 for the
project, which is on the June letting.

A reevaluation of the project’s ranking shows that the increased costs result in the project
dropping from 13t to 14™, below one project that did not receive CMAQ funding.

Recommendation to the CMAQ Project Selection Committee:

. Consider the cost increase request for Il 132/Grand Ave at US 41/Skokie Hwy
Interchange Improvement (TIP ID 10-99-0003), increasing the federal funds by
$100,000 to $9,700,000 federal ($12,125,000 total)

Northlake — Wolf Rd Sidewalks at Soffel Ave (TIP ID 04-06-0034)

The sponsor is requesting a change to the programmed fiscal year for the above project to move
construction from FY 2009 to 2008. The project was programmed as part of the FY 2007 cycle for
engineering phase I in 2007, engineering phase II in 2008 and construction in 2009.

Both engineering phases have been completed and the project has been included in the June
letting. Construction was for $264,000 federal although the project has a $277,409 federal
balance. The project’s benefit ranking would remain the same with no changes being made to
the project scope or cost.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the programmed fiscal year change for the Northlake — Wolf Rd
Sidewalks at Soffel Ave (TIP ID 04-06-0034) from FY 2009 to 2008.

cmaq08003.doc 3
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City of Chicago
Richard M. Daley, Mayor

Department of Transportation

Thomas G. Bymne
Commissioner

Luann Hamilton
Deputy Commissiener

Division of Praject Development
30 North T.aSalle Strest

Suite 500

Chicago, linois 60602-2570
(312) 744-1987

(312) 744-3938 (FAX)

www.cityolchicago_org/transportation
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From=Dept of Trans
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} March 27, 2008
Mr. Ross Patronsky
Chief of the CMAQ Program
Chicago Metropolitan Agency for Planning
233 §. Wacker, Suite 300
Chicago, IL 60606

\
Subject: Scope Change for Carroll Avenue Busway
|

Deaf; Mr, Patronsky:

The ﬁhicago Departrent of Transportation requests to rescope the Carroll
Avenue Busway project (TIP# 01-04-0004). Currently, $1,600,000
(federal) in CMAQ funds are allocated to the Engineering Phase of this
project. We request that the scope be expanded to allow these funds 1o also

be used for a formal Allernatives Analysis.

CDOT has determined that an Alternatives Analysis 1s necessary in order
to meet Federal Transit Administration requirements for either New Start
or Small Start capital fimding as this project moves forward.

Thahk you for your zonsideration of this request. If you have further
questions you may contact me at 31 2-744-1987 or Kejth Privett at 312/744-
198il.

Sincerely youts,

Nt

Luann Hamilton
Deputy Cominissioner

LA S

el Susan Mea
. Kathleen Moore
Keith Privett

LH:KP







Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 05-06-0003
Description: Pedestrian Bridge over Salt Creek

Ranking Computation
2006 approved 2008 Request

Tons VOC eliminated 0.9881 0.9881
Cost $ 220,000 $ 316,500
$/Ton VOC eliminated $ 222,643 $ 320,303
Rank 2 2
Project Expenses
Federal Share Total Federal % Basis
2006 approved $ 176,000 $ 220,000 80.0% Approved Projects
2008 Request $ 253200 $ 316,500 80.0% Letter from Sponsor
Increase Amount $ 77,200 $ 96,500

05-06-0003 revised rank.xls 4/9/2008



FY 2006 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Pedestrian
1 BP08062592 Westmont-Miscellaneous Sidewalks $386,016 $308,813 $156,797
2 BP05062607 Brookfield-Pedestrian Bridge over Salt Creek $220,000 $176,000 $222,643 $176,000
| Project Ranking with Revised Cost $320,3037
3 BP08062572 Villa Park-South Villa Ave Sidewalk from Wildwood Ave to Park Blv $219,000 $175,000 $388,661 $175,000
4 BP10062589 Deerfield-Deerfield Rd Sidewalk $240,790 $192,632 $508,111 $192,632
5 BP07062599 Country Club Hills-Monarch Pedestrian Path $120,000 $96,000 $532,353 $96,000
6 BP03062608 Des Plaines-Golf Rd Sidewalk from Des Plaines River Rd to Third Ave $197,000 $158,000 $709,630 $158,000
7 BP04062600 Northlake-City of Northlake Sidewalks - Citywide $420,500 $336,400 $950,136 $336,400
8 BP02062594 Northfield-Happ Rd Sidewalks from Willow Rd to Village Limit $154,704 $123,763 $1,485,552 $123,763
9 BP07062604 Country Club Hills-Environmental Trail $206,600 $165,300 $4,578,698
10 BP04062595 Schiller Park-Crystal Creek Ped Bridge and Sidewalk Improvements $171,500 $137,200 $4,733,736 $137,200
11 BP08062606 Wheaton Park District-Union Pacific Pedestrian Overpass $538,311 $430,649 $7,217,172 $430,649
12 BP10062597 Lincolnshire-Half Day Rd Pedestrian Path $394,000 $315,000 $8,282,066
13 BP06062588 Palos Heights-135th St Sidewalk Extension $79,000 $63,200  $11,447,448

05-06-0003 revised rank.xls

4/9/2008



ROBINSON

ENGINEERING
LTD.

Consulting Registered Professional Engineers

Mr. Ross Patronsky, Senior Planner March 10, 2008

. Chicago Metropolitan Agency for Planning Project 04-161.02
233 S Wacker Dr, Suite 800
Chicago, IL 60606

RE: IL Route 53& University Parkway
Section 05-00047-00-CH
Village of Romeoville

Dear Mr. Patronsky:

Fmal plans have been prepared and will be submitted to the Illinois Department of Transportation on behalf of the
Village of Romeoville for the intersection improvement at IL Route 53& University Parkway.

The above referenced project was originally programmed for construction in Fiscal Year 2007.

2004 Cost Estimate 2008 Cost Estimate Fed. Funding
Construction $524,000.00 $900,000.00 $720,000.00
Construction Engineering $63,000.00 $63,000.00 $50,400.00
Phase I Design Engineering, - $48,000.00 $48,000.00 $38,000.00
Phase I Preliminary Engineering $42,000.00 $42,000.00 ‘ $33,600.00

The project is on target for the June 13,'2008 letting,

The following have contributed to the increase in the project cost: -

* Increase cost of concrete and hot-mix asphalt materials approximately 30%, coupled with general
cost increases on all items

¢ Project limits expanded due te IDOT reviews and reéquirements for drainage and pavement.
* “Mobilization” pay item required after January 1, 2007, ranging between 3-6% of construction cost

These factors were unexpected by the Village and were not budgeted for. Therefore the Village of Romeoville is
requesting additional funding in the amount of $300,800 in federal funds, for a total of $770,400 in federal
funding for Construction/Construction Engineering. The State Job Number form for this project has been
updated and is attached, reflecting total federal funding for the project of $842,000.

- The Village of Romeoville is fully committed to the construction of this project. All work is being coordinated
. with the Illinois Department of Transportation District 1 Bureau of Local Roads. The benefits of this project are
significant to this and neighboring communities as well as the students and faculty of Lewis University. If there are
any questions about this matter, please feel free to contact me at (708) 210-5697.

| Very truly yours,

ROBINSON ENGINEERING, LTD.

Patricia K. Barker, P.E. :

Senior Project Manager Xe: Dan Bromberek, Village of Romeoville

17000 South Park Avenue » P.O. Box 386 » South Holland, Ilinois 60473-0386 (708) 331-6700  FAX (708) 331-3826



{inois Department
of Transportation

State Job Request Form

Note: In order to include information other than what is avajlable, you should unlock the form only when having completed all other entries.

[ Federally Funded: [ Yes | EINo [ Supplement [FiYes [BENo [ No. ifor: |
Funding Type(s) .

Fund _Percent Fund Percent
ITEFP Number: N/A HPP Bill Number; N/A
Marked Route Designation:
Street Name:
Limits:
Type of Work:

B Kane El Lake Cook Regional Council Wil

County: )
El  McHenry B wil Various
Local Agency:
MFT Scction Number:
TIP 1ID:
Estimate of Const. Cost:
Target Letting Date:
Project Funding Table
Grey Shaded Areas for IDOT Use Only
Please Round Dellar Amount(s) to the Nearest Hundred
Project Fiscal Est. Total Federal Local State
Number Cost Participation | Participation | Participation*
Fopneg W,.W— vy oy = ot

P RI600.80 $3.400.00
R
D
| C

Construction Engineering
O Contract Number
[0 State Section Number

| Contact / General Information |

IDOT Engineer: Melchor Mangoba _ at  melchor. mangoba@iilinois.gov
Planning Lizison: N/A Planning Liaison Email:
Local Agency Contfact Name: Dan Bromberek, Supt. of Operations Local Agency Contact Phone: (815) 378-5653

Local Agency Contact Email:
Consultant Company Name:
Consultant Contact Email:
Date Submitted:

Comments:

d Teom

Consultant Contact Name:
Consultant Contact Phone:

Date Completed:

‘Revised 07/26/2007



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 12-05-0002

Description: IL 53/Independence Blv at University Pwy

Ranking Computation

2005 Approved 2008 Request

Ton VOC eliminated 0.2508 0.2508
Cost $ 677,000 $ 1,053,000
$/Ton VOC eliminated $ 2,699,834 $ 4,199,298
Rank 12 16

Project Expenses

Federal Share Total

2005 Approved $ 542,000 $ 677,000
2008 Request $ 842,800 $ 1,053,000
Increase Amount $ 300,800 $ 376,000

12-05-0002 revised rank.xls

Federal % Basis

80.1%
80.0%

Approved Projects
Letter from Sponsor

4/9/2008



FY 2006 CMAQ Program

$ Per Ton
Application  Application vOC Proposed
ID Facility to be Improved Total Federal Eliminated Program
Intersection Improvement
1103052489 Palatine-Palatine Rd from Smith St to US 14/Northwest Hwy $3,368,000 $2,694,000 $155,774 $2,694,000
1111052336 McHenry-IL 31 from McCullom Lake Rd to IL 120 $3,175,000 $2,540,000 $178,043 $2,540,000
1102052465  Wilmette-Green Bay Rd from Lake Ave to Linden Ave $921,000 $737,000 $283,261 $737,000
1101052435  CDOT-Grand Ave from Long Ave to North Ave $1,465,000 $1,172,000  $286,959
1109052427 Kane County DOT-Kirk Rd and IL 56 $2,088,000 $1,670,000 $787,397 $500,000
1109052431 Kane County DOT-Orchard Rd and Jericho Rd $1,999,400 $1,599,500 $1,039,853 $1,100,000
1101052451 CDOT-Milwaukee Ave Signal Modernization from Higgins Rd to Montrose Ave $1,500,000 $1,200,000 $1,247,525
1110052354  Lake County DOT-Hunt Club Rd at Wadsworth Rd $850,000 $680,000 $1,380,689 $680,000
1110052350 Lake Zurich-US 12/Rand Rd at Ela Rd $159,000 $127,000 $1,820,543 $127,000
1110052317 Grayslake-Atkinson Rd Extension $23,313,000 $16,708,000 $2,349,700
1110052353 Lake County DOT-Hunt Club Rd at Millburn Rd $940,000 $752,000 $2,646,080 $752,000
[1112052357  Romeoville-IL 53/Independence Blv at University Pwy $677,000 $542,000 $2,699,834 $542,000 |
1111052365 McHenry County Highway Department-Rakow Rd at Pyott Rd $1,896,000 $1,517,000 $3,228,372
1110052464  Vernon Hills-Fairway Dr and IL 60 $2,083,000 $1,666,400 $4,090,421
1108052349 Glen Ellyn-IL 38/Roosevelt Rd at Lambert Rd $332,000 $265,600 $4,160,818
1101052483 CDOT-Chicago Ave Signal Modernizations/Intersection Improvements from $4,347,600 $3,478,080 $4,191,921
Laramie Ave to Sacramento Blv
| Revised Rank $4,199,298
1103052467 Schaumburg-Barrington Rd from Schaumburg Rd to Holmes Way $1,616,200 $1,292,900 $4,389,160
1107052308 South Holland-State St at 168th St $1,320,000 $1,056,000 $5,943,536
1103052490 Rolling Meadows-IL 58/Golf Rd at IL 62/Algonquin Rd $500,000 $400,000 $6,295,635
1112052492  Joliet-Essington Rd and Hennepin Dr $440,000 $352,000 $6,471,088
1108052456 Naperville-US 34/0Ogden Ave from Iroquois Ave to Fender Rd and Naper Blvd from $522,400 $417,900 $6,524,218
Ridgeland Rd to Old Plank Rd
1110052452 Lake County DOT-IL 176 and Fairfield Rd $3,434,000 $2,748,000 $7,999,312
1106052462 Orland Park-US 45/LaGrange Rd and 143rd St $1,992,000 $1,594,000 $8,638,174
1111052334  Crystal Lake-Pingree Rd at US14/Northwest Hwy $1,111,000 $889,000 $9,621,499
1111052361 McHenry County Highway Department-Rakow Rd at IL 31 $1,530,000 $1,224,000 $11,845,368
1104052338 Forest Park-Des Plaines Ave at Randolph St $480,000 $384,000  $12,446,367
1110052306  Gurnee-Cemetery Rd at Washington St $3,950,000 $3,160,000 $15,616,824
1110052352 Lake County DOT-IL 131/Green Bay Rd at Wadsworth Rd $3,680,000 $2,920,000 $46,250,468
1112052469  Will County Department of Highways-Laraway Rd at Cedar Rd $572,500 $458,000 $157,957,903
12-05-0002 revised rank.xls 4/9/2008



Civil Engineering Consulting & Surveying

5100 Lincoln Ave e Lisle, IL 80532 » (630) 271-0770 » (630) 271-0774 Fax

April 7, 2008

VIA E-MAIL: D.Ferguson@CMAP.lllinois.gov

Mr. Doug Ferguson

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, lllinois 60606

Re: CMAQ Grant
Lake Katherine Nature Preserve/Harlem Av Bike Path
Palos Heights, IL
MEI Project No. 06-PH-3002

Dear Mr. Ferguson:

The City of Palos Heights had secured a CMAQ grant for a bike path extension within
the Lake Katherine Nature Preserve in the amount of $53,530.82. The project design is
completed and was bid through the IDOT March 7, 2008 letting. Five bids were received
and the lowest bid was for $94,869.10.

As such, on behalf of the City of Palos Heights, we are requesting an increase in the
amount of the appropriation for this project based on this bid. The total project cost
anticipated based on the bid amount and including construction engineering is
$106,869.10. The amount of the increase requested is $53,338.28. Attached for your
records are the bids from the IDOT letting.

Should there be any additional information required to process this request, please do
hesitate to contact our office at 1 (630) 271-0770 Ext.105.

Sincerely,
e
Tom L.
= v
Jon V. Vaznelis
JVV:pjo

Attachments

cc: Mr. Gerald W. Martin — Director of Public Works, City of Palos Heights, via e-mail




0103 Alliance Contractors, Inc.
1166 Lake Avenue
Woodstock, IL 60098
814,605.58

0623 Brothers Asphalt Paving, Inc.
1340 Horseshoe Court
Addison, IL 60101

0876 Central Blacktop Co., Inc.
6160 East Avenue
Hodgkins, IL 60525
P.O0. Box 2080
LaGrange, IL 60525-8180

1560 R. W. Dunteman Company
600 S. Lombard Rd.
P. O. Box 1129
Addison, IL 60101-1129

1774 James D. Fiala Paving Co., Inc.
500 East Frontage Road North
Bolingbrook, IL 60440
710,552.48

3020 J. A. Johnson Paving Company
1025 East Addison Court
Arlington Heights, IL 60005

3069 K-Five Construction Corporation
13769 Main Street
Lemont, IL 60439-9733
731,659.31

3315 A. Lamp Concrete Contractors, Inc.
800 W. Irving Park Rd.
Schaumburg, IL 60193
728,035.91

3494 Lorusso Cement Contractors, Inc.
1090 Carolina Drive
West Chicago, IL 60185

*******************************************************************************

071 CONTRACT: 83970 DISTRICT: 01 COUNTY: COOK
KEY RT: LAKE KATHERINE BIKE PATH MARKED RT:

SECTION: 07-00042-00-BT EST: (NO)
PROJECT: ACCMM-8003/918/000
NBR FOR BID PROPOSALS ISSUED: 11 NBR FOR BID PROPOSALS RECEIVED: 5

0.15 mile Lake Katherine Bike Path from Lake Katherine Nature Preserve
to Harlem Avenue in Palos Heights including excavation, aggregate
shoulders, aggregate base, HMA binder, HMA surface and PCC sidewalk.
LOW DEV
AS READ BID CORRECTED BID BIDR PCT

0876 Central Blacktop Co., Inc.
As Read Tabulation of Bids — March 7, 2008 Letting — District One



6160 East Avenue
Hodgkins, IL 60525

P.0O. Box 2080

LaGrange, IL 60525-8180

1251 Crowley-Sheppard Asphalt Inc.
6525 W. 99th Street
P.O. Box 157
Chicago Ridge, IL 60415-0157

| 94,869.10 *
1320 D. Construction, Inc.
1488 So. Broadway
Coal City, IL 60416
101,288.16
1950 Gallagher Asphalt Corporation
18100 South Indiana Avenue
Thornton, IL 60476
103,512.15

1962 Gale Construction Company of Illinois
315 W. McDonough Street
Joliet, IL 60436

3243 Kovilic Construction Company, Inc.
3721 N. Carnation St.
P.O. Box 939
Franklin Park, IL 60131-0939

122,200.00
3315 A. Lamp Concrete Contractors, Inc.
800 W. Irving Park Rd.
Schaumburg, IL 60193
121,221.00

3494 Lorusso Cement Contractors, Inc.
1090 Carolina Drive
West Chicago, IL 60185

4619 Pan-Oceanic Engineering Co., Inc.
350 N. York Road
Bensenville, IL 60106
P.O. Box 66465
Chicago, IL 60666

5421 Sebastian Contracting Corporation
9300 West 47th Street
Brookfield, IL 60513-2747

5832 Sumit Construction Co., Inc.
8026 N. Lawndale
Skokie, IL 60076

Fhhkhkhkhkhkhkhk ok kk ok ok khhkh ko h ok ok hkh ok k ok kh ok hkhkhkk ok kkhkkhkk kb ok dkkdkkk k Kk * & & &k ok Kk ok Kk ok % ok ok ok & ok % % %

073 CONTRACT: 83956 DISTRICT: 01 COUNTY: WILL
KEY RT: FAU 285 MARKED RT: 151ST ST.
SECTION: 01-00052-00-FP EST: (YES)

As Read Tabulation of Bids — March 7, 2008 Letting — District One



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 06-06-0005

Description: Lake Katherine Dr/Lake Katherine Bike Path Extension

Ranking Computation

2006 Approved 2008 Request

Ton VOC eliminated 0.2856 0.2856
Cost $ 66,914 $ 133,586
$/Ton VOC eliminated $ 234290 $ 467,733
Rank 1 1

Project Expenses

Federal Share Total

2006 Approved $ 53,531 $ 66,914
2008 Request $ 106,869 $ 133,586
Increase Amount $ 53,338 $ 66,672

06-06-0005 revised rank.xls

Federal % Basis

80.0%
80.0%

Approved Projects
Letter from Sponsor

4/8/2008



FY 2006 CMAQ Program

$ Per Ton
Application  Application vOC Proposed

ID Facility to be Improved Total Federal Eliminated Program
Bicycle Facility
BP06062562 Palos Heights-Lake Katherine Dr/Lake Katherine Bike Path Extension $66,914 $53,531 $234,290 $53,531

Revised Rank Y $467,733
BP07062547 University Park-Cicero Ave Shared Use Path $323,500 $258,800 $473,666 $258,800
BP08062557 IDOT-IL53 from North Ave/IL64 to St. Charles Rd $262,000 $209,000 $823,572 $209,000
BP01062571 CDOT-Barrier-Free Cycling Chicago: Metal Grate Bridge Safety - Series Il $955,000 $764,000 $1,109,324
BP01062560 Forest Preserve District of Cook County-North Branch Bicycle Trail Extension $4,200,000 $3,360,000 $1,277,391
BP09062549 Geneva-Geneva North Central Trail $248,000 $199,000 $1,391,590 $199,000
BP03062553 Schaumburg-Del Lago Bikeway Connector $203,200 $162,600 $1,924,587 $162,600
BP03062563 Schaumburg-Schaumburg Commuter Rail Facility Bikeway Connector $860,900 $688,700 $1,935,600 $688,700
BP08062566 Woodridge-Woodridge Heritage Pwy Bike Path Links $50,000 $40,000 $2,803,338 $40,000
BP12062567 Homer Glen-Homer Glen Community Bike Trail $410,920 $328,730 $2,872,824 $328,730
BP01062570 CDOT-Navy Pier Flyover Stage | $6,056,000 $4,844,800 $3,493,689
BP10062548 Wauconda-Garland Rd from Gossell Rd to Old Rand Road $300,550 $251,640 $4,391,315
BP08062558 IDOT-IL56/Butterfield Rd from Naperville Rd to IL59 $987,000 $790,000 $4,454,127 $790,000
BP10062568 Waukegan-Waukegan/North Chicago Lakefront Bike Path $2,728,000 $2,182,400 $5,258,172
BP03062565 Schaumburg-Martingale Road Bikeway $1,308,000 $1,046,400 $6,481,444
BP01062543 CDOT-Lakefront Trail Underpass of Solidarity Dr $10,480,000 $8,672,000 $7,033,889 $8,672,000
BP06062544 Orland Park-Commuter & Bicycle Bridge over LaGrange Rd/US45 at IL7/Southwes $580,000 $464,000 $7,631,976 $464,000
BP12062550 New Lenox-Metra South West Station Bike Path $670,000 $536,000 $8,936,493
BP07062545 University Park-Community Area Share Use Path $741,850 $593,480  $14,304,803
BP01062561 CDOT-43rd St Bicycle-Pedestrian Bridge $4,440,000 $3,552,000 $15,119,919 $1,440,000
BP12062552 New Lenox-Nelson Rd South Bike Path $1,147,000 $918,000 $17,681,863
BP12062555 Wilmington-RiverGrass Bikeway $440,000 $340,000 $88,492,298
BP09062554 St. Charles Park District-Bike/Ped Bridge over Randall Rd at Silver Glen Rd $416,168 $332,934 $100,084,785 $332,934
BP06062559 Lemont-Lemont Bike Path Connection $4,660,000 $3,728,000 $442,256,323
BP08062612 DuPage County-DuPage County Bicycle Rack Program $200,000 $160,000 $247,171 $160,000
BP01062613 CDOT-Commuter Bike Parking $875,000 $700,000 $324,666 $700,000

06-06-0005 revised rank.xls
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Ross Patronsky

From: Mastny, Steve C [Steve.Mastny@illinois.gov]
Sent: Monday, April 07, 2008 12:22 PM

To: Ross Patronsky

Cc: Carlson, Brian M

Subject: US-41 @ IL-132 cost increase request

Hi Ross,

As we discussed on the phone this morning, please increase the CMAQ funding for the IDOT
interchange project at US-41 and IL-132 by $100K.

Steve

Steve Mastny, P.E.

IDOT - D1 - Area Programmer
847-705-4075
steve.mastny@illinois.gov



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 10-99-0003

Description: Il 132/Grand Ave at US 41/Skokie Hwy Interchange Improvement

Ranking Computation

2003 approved 2008 Request

Tons VOC eliminated 2.8730 2.8730
Cost $ 13,250,000 $ 13,375,000
$/Ton VOC eliminated $ 4,611,830 $ 4,655,338
Rank 13 14

Project Expenses

Federal Share Total

2003 approved $ 9,600,000 $ 13,250,000
2008 Request $ 9,700,000 $ 13,375,000
Increase Amount $ 100,000 $ 125,000

10-99-0003 revised rank.xls

Federal % Basis

72.5%
72.5%

Approved Projects
Letter from Sponsor

4/9/2008



FY 2003 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Intersection Improvement
1111103074 IL 31 @ McCullom Lake Road $390,500 $312,400 $291,179 $312,400
2 110803076 Irving Park Road @ York Road $200,000 $160,000 $345,385
3 110903070 Summit Street @ Dundee Road $1,200,000 $960,000 $365,588 $960,000
4111003071 Atkinson Road/IL 120/IL 137/IL 83/lvanhoe Road $7,732,000 $6,185,600 $406,519
5 110603077 Harlem Avenue @ 79th Street $1,800,000 $1,440,000 $466,333
6 110803073 Ogden Avenue @ Pasquinelli Drive $1,390,000 $1,112,000 $543,702
7 110903072 Randall Road @ Fabyan Parkway $6,327,000 $3,900,000 $878,756 $3,000,000
8 110803067 Washington Street @ Hobson Rd & 75th St $9,728,000 $5,448,000 $883,002
9 110803066 Ogden Avenue from Iroquois Ave to Fender Rd $522,400 $417,900 $978,531
10 111003069 Cemetery Road & Washington Street $200,000 $160,000 $1,161,744
11 110103088 Kedzie Avenue @ 107th, 109th, and 111th Streets $1,335,000 $1,068,000 $1,773,448
12 110803078 22nd Street @ Butterfield Road $1,450,000 $1,160,000 $2,172,298
13112003087 Skokie Highway (US 41) @ Grand Avenue (IL 132) $4,000,000  $3,200,000  $4,611,829  $3,200,000 |
14 110303064 Algonquin Road (IL 62) @ Golf Road (IL 58) $500,000 $400,000  $4,645,897
| Project Ranking with Revised Cost $4,655,338" |
15 111003080 Fairfield Road @ Nippersink Road $1,200,000 $960,000 $10,123,995
16 111203085 Laraway Road @ Cedar Road $539,402 $431,522  $43,276,957
17 110103089 111th Street @ Lawndale Ave., Kedzie Ave., Central Park Ave., and Homan Ave. $2,000,000 $1,600,000 No benefit
18 110703065 State Street @ 168th Street $937,000 $749,600 No benefit
19 112003068 Waukegan Road & Washington Avenue $987,400 $789,920 No benefit
20 111003079 York House Road @ MacAree Road $125,000 $100,000 No benefit
21 111003081 Wilson Road @ Nippersink Road $1,200,000 $960,000  No benefit
22 111003082 Fairfield Road @ Monaville Road $1,200,000 $960,000 No benefit
23 111003083 Cedar Lake Road @ Monaville Road $1,200,000 $960,000 No benefit
24 111203063 Division Street @ Farrell Roads $187,500 $150,000 No benefit
25 111203075 US Rt 45 @ Old Frankfort Way $359,000 $287,200 No benefit
26 111203084 Division Street @ Briggs Street $457,175 $365,740 No benefit
27 111203086 Cedar Road @ Division Street $509,778 $407,822 No benefit
28 S10203116 Dempster Street from Ferris Ave to Central Ave $3,126,800 $2,501,400 No benefit
Note: Total cost in 2003 was total cost for the request, not total project cost
10-99-0003 revised rank.xls 4/9/2008



Northlake - 04-06-0034 Page 1 of 1

From: Mark Wrzeszcz [mwrzeszcz@cbbel.com]
Sent: Monday, April 07, 2008 4:09 PM

To: Ross Patronsky

Subject: FW: City of Northlake TIP #04-06-0034

Attachments: 20080407145018191.pdf; Agenda 08-04-11.pdf

Hello Ross, on behalf of the City of Northlake we are requesting the federal funds programmed for 2009, for Construction and
Construction Engineering, for the subject project be moved up to the fiscal year of 2008 so that construction can begin as soon as
contracts are executed. The lllinois Department of Transportation has scheduled the subject project for a June 2008 letting. | have
attached the Project Programming statement for your review. We are respectfully requesting that this item be added to the April 11,
2008 meeting agenda for discussion. If you have any further questions please do not hesitate to contact Mayor Jeffrey Sherwin or
myself.

Thank You.

Mark Wrzeszcz
(847) 823-0500

From: Marcyn, Philip A [mailto:Philip.Marcyn@illinois.gov]
Sent: Monday, April 07, 2008 12:48 PM

To: mziegler@cbbel.com

Cc: mwilliams@cbbel.com

Subject: FW: Northlake - 04-06-0034

Mike, please read the below emails. The money for this job was programmed for 2009 and has to be moved up to 2008.

Phil

From: Ross Patronsky [mailto:RPatronsky@cmap.illinois.gov]
Sent: Monday, April 07, 2008 12:01 PM

To: Riddle, Charles F; Doug Ferguson

Cc: Marcyn, Philip A

Subject: RE: Northlake - 04-06-0034

Yes, we're the ones. Note that there’s a CMAQ PSC meeting on Friday, to consider other project changes for the June letting.
Someone from the sponsor should send us a request immediately if not sooner to move the money up. Mayor Sherwin is the contact
of record, but we’re not picky about this. For your information, I've attached the agenda. Also, I'm attaching a page from the original
application. It was described as a pedestrian project, and | see signal changes. But, | don’t see an interconnect. Has the scope of
this project changed? Thanks.

Ross

From: Riddle, Charles F [mailto:Charles.Riddle@illinois.gov]
Sent: Monday, April 07, 2008 10:55 AM

To: Ross Patronsky; Doug Ferguson

Cc: Marcyn, Philip A

Subject: Northlake - 04-06-0034

Ross/Doug:

We are targeting the Wolf Road interconnect for the June Letting. The TIP (04-06-0034 - $347/$277) shows the dollars in 2009. |
believe that you are the party that needs to request the move to 2008. Please confirm.

Thanx

Chad

file://Z:\CMAQ\Cost Change\04-06-0034 request.htm 4/9/2008



